COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/01/2009

ESTIMATE SUMMARY 14:43:41
CONTID: C16604 ESTIMATE NO: 0012 FINL SPEC YR:2005
PCN: 16604-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 411.( DAYS TIME ALLOW: 12/2/20( FIXED COMPLETION DAT
SH13 WY STATE LINE SOUTH OVERL PERCENT TIME: 168.44 ORIG TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
PROJECT NO: HB0132-017
SH13 WY STATE LINE SOUTH OVERL
NAME OF ROAD: 013B
PROJECT COUNTIES: MOFFAT
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 09/01/2009 DATE TIME STARTED 04/03/2008
4819 S. INDUSTRIAL SERVICE RD. DATE LET 03/13/2008 DATE WORK BEGAN 05/27/2008
DATE AWARDED 03/19/2008 DATE TIME STOPPED 05/18/2009
DATE CONTRACT EXECUTED 04/02/2008 DATE ACCEPTED 05/18/2009
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 04/03/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,776,965.36 PARTICIPATING $ 5,394.68 $ 0.00
AWARD PROJECT AMT: $  4,470,973.70 NON-PARTICIPATING 4,771,570.69 -20,821.39
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 4,776,965.37 -20,821.39
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,776,965.37 -20,821.39
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 67,064.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,776,965.37 46,243.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,776,965.37 46,243.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46,243.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16604-BID ESTIMATE RUN 09/01/2009
PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0010 202-00033 REMOVAL OF PIPE 2.000 2.000
EACH 0.000 0.00
9,200.00000 2.000 18,400.00
0015 202-00090 REMOVAL OF DELINEATOR 77.000 77.000
EACH 0.000 0.00
22.00000 77.000 1,694.00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,074.000 3,074.000
sy 0.000 0.00
5.00000 3,074.000 15,370.00
0025 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 44,814.000 44,814.000
(4 0.000 0.00
15.50000 44,814.000 694,617.00
0035 203-00100 MUCK EXCAVATION (DELETED BY 105 DATED 12/8/08) 0.000 0.000
cY 0.000 0.00
32.00000 0.000 0.00
0040 203-01100 PROOF ROLLING (DELETED BY 105 DATED 12/8/08) 0.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0045 203-01500 BLADING 128.000 128.000
HOUR 0.000 0.00
192.00000 128.000 24,576.00
0050 203-01597 POTHOLING 12.000 12.000
HOUR 0.000 0.00
265.00000 12.000 3,180.00
0055 208-00002 *EROSION LOG (12 INCH) 21,688.000 21,688.000
LF 0.000 0.00

4.00000 21,688.000 86,752.00
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PCN: 16604-BID ESTIMATE RUN 09/01/2009
PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00011 *EROSION BALES (WEED FREE) (DELETED BY 105 DATED 0.000 0.000
12/8/08)
EACH 0.000 0.00
16.00000 0.000 0.00
0065 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,800.00000 1.000 3,800.00
0075 208-00206 EROSION CONTROL SUPERVISOR 152.000 152.000
DAY 0.000 0.00
115.00000 152.000 17,480.00
0080 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) (DELETED BY 105 0.000 0.000
DATED 12/8/08)
GAL 0.000 0.00
1.00000 0.000 0.00
0085 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) (DELETED BY 105 DATED 0.000 0.000
12/8/08)
EACH 0.000 0.00
170.00000 0.000 0.00
0090 210-00810 RESET GROUND SIGN 16.000 16.000
EACH 0.000 0.00
170.00000 16.000 2,720.00
0095 212-00006 *SEEDING (NATIVE) 27.800 27.800
ACRE 0.000 0.00
600.00000 27.800 16,680.00
0100 212-00032 *SOIL CONDITIONING 27.800 27.800
ACRE 0.000 0.00
5,300.00000 27.800 147,340.00
0105 213-00004 *MULCHING (WEED FREE STRAW) 27.800 27.800
ACRE 0.000 0.00
550.00000 27.800 15,290.00
0110 213-00061 *MULCH TACKIFIER 5,560.000 5,560.000
1B 0.000 0.00
1.80000 5,560.000 10,008.00
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PCN: 16604-BID ESTIMATE RUN 09/01/2009
PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 215-00600 TRANSPLANT PLUG (DELETED BY 105 DATED 6/24/08) 0.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0120 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 1,284.000 1,284.000
SY 0.000 0.00
1.40000 1,284.000 1,797.60
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 22,221.620 22,221.620
TON 0.000 0.00
17.00000 22,221.620 377,767.54
0125 MATERIAL ALLOWANCE ABC CLASS 6 0.000
TON 0.000 0.00
8.70000 0.000 0.00
0130 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 69,110.000 69,110.000
(0-8")
sy 0.000 0.00
1.65000 69,110.000 114,031.50
0135 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 2,524.000 2,524.000
(8-12")
SY 0.000 0.00
2.15000 2,524.000 5,426.60
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 147.910 147.910
TON 0.000 0.00
100.00000 147.910 14,791.00
0145 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 22,982.430 22,980.430
TON 2.000 88.00
44.00000 22,982.430 1,011,226.92
0145 MATERIAL ALLOWANCE HMA AGGREGATE 0.000
TON 0.000 0.00
10.00000 0.000 0.00
0150 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) (DELETED 0.000 0.000
BY 105 DATED 12/8/08)
TON 0.000 0.00
469.00000 0.000 0.00
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,072.000 7,072.000
GAL 0.000 0.00
2.10000 7,072.000 14,851.20



CONTID: Cl6604 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16604-BID ESTIMATE RUN 09/01/2009
PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 503-00042 *DRILLED CAISSON (42 INCH) 17.000 17.000
LF 0.000 0.00
350.00000 17.000 5,950.00
0165 506-00209  RIPRAP (9 INCH) 10.000 10.000
cy 0.000 0.00
116.00000 10.000 1,160.00
0170 519-01000  EPOXY RESIN (INJECTION) 115.000 115.000
LF 0.000 0.00
44.00000 115.000 5,060.00
0175 601-03030 CONCRETE CLASS D (BOX CULVERT) 60.200 60.200
cy 0.000 0.00
630.00000 60.200 37,926.00
0180 601-03540 CONCRETE CLASS DT (DECK TOPPING) (DELETED BY 105 DATED 0.000 0.000
6/24/08)
cy 0.000 0.00
545.00000 0.000 0.00
0185 602-00020 REINFORCING STEEL (EPOXY COATED) 6,225.000 6,225.000
LB 0.000 0.00
3.00000 6,225.000 18,675.00
0190 603-10180 18 INCH CORRUGATED STEEL PIPE 413.000 413.000
LF 0.000 0.00
115.00000 413.000 47,495.00
0195 603-10240 24 INCH CORRUGATED STEEL PIPE 205.000 205.000
LF 0.000 0.00
135.00000 205.000 27,675.00
0200 603-30018 18 INCH STEEL END SECTION 27.000 27.000
EACH 0.000 0.00
520.00000 27.000 14,040.00
0205 603-30024 24 INCH STEEL END SECTION 5.000 5.000
EACH 0.000 0.00
815.00000 5.000 4,075.00
0210 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00

7,200.00000 1.000 7,200.00



CONTID: C16604 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16604-BID ESTIMATE RUN 09/01/2009
PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,338.000 3,338.000
LF 0.000 0.00
16.85000 3,338.000 56,245.30
0220 606-02005 *END ANCHORAGE (FLARED) 18.000 18.000
EACH 0.000 0.00
1,600.00000 18.000 28,800.00
0225 607-11525 *FENCE (PLASTIC) 293.000 293.000
LF 0.000 0.00
4.00000 293.000 1,172.00
0230 612-00001 DELINEATOR (TYPE I) 72.000 72.000
EACH 0.000 0.00
28.00000 72.000 2,016.00
0235 612-00003 DELINEATOR (TYPE III) 76.000 76.000
EACH 0.000 0.00
33.00000 76.000 2,508.00
0240 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 167.000 167.000
LF 0.000 0.00
33.00000 167.000 5,511.00
0245 613-07023 *PULL BOX (24"X36"X24") 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0250 614-10125  *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 1.000
EACH 0.000 0.00
104,000.00000 1.000 104,000.00
0255 614-30205 *VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0260 614-80386 *RUMBLE STRIP (SPECIAL) 41,740.000 41,740.000
LF 0.000 0.00
0.05000 41,740.000 2,087.00
0265 614-86105 *TELEMETRY (FIELD) 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
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PCN: 16604-BID ESTIMATE RUN 09/01/2009
PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
74,000.00000 1.000 74,000.00
0275 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
240,000.00000 1.000 240,000.00
0280 626-01000 PUBLIC INFORMATION SERVICES (DELETED BY 105 DATED 0.000 0.000
12/8/08)
LS 0.000 0.00
2,800.00000 0.000 0.00
0285 627-00001 *PAVEMENT MARKING PAINT 796.000 796.000
GAL 0.000 0.00
46.50000 796.000 37,014.00
0290 627-00005 *EPOXY PAVEMENT MARKING 1,438.000 1,438.000
GAL 0.000 0.00
72.00000 1,438.000 103,536.00
0295 629-01001 *SURVEY MONUMENT (TYPE 1) (DELETED BY 105 DATED 0.000 0.000
12/8/08)
EACH 0.000 0.00
390.00000 0.000 0.00
0300 630-00000 *FLAGGING 4,402.750 4,402.750
HOUR 0.000 0.00
28.00000 4,402.750 123,277.00
0305 630-00007 *TRAFFIC CONTROL INSPECTION 49.000 49.000
DAY 0.000 0.00
232.00000 49.000 11,368.00
0310 630-00012 *TRAFFIC CONTROL MANAGEMENT 135.000 135.000
DAY 0.000 0.00
770.00000 135.000 103,950.00
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 24.000
EACH 0.000 0.00
39.00000 24.000 936.00
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 57.000
EACH 0.000 0.00
39.00000 57.000 2,223.00
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PCN: 16604-BID ESTIMATE RUN 09/01/2009
PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
39.00000 4.000 156.00
0330 630-80348 *CONSTRUCTION INFORMATION SIGN (DELETED BY 105 DATED 0.000 0.000
6/24/08)
EACH 0.000 0.00
39.00000 0.000 0.00
0335 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
11,000.00000 2.000 22,000.00
0340 630-80360 *DRUM CHANNELIZING DEVICE 92.000 92.000
EACH 0.000 0.00
55.00000 92.000 5,060.00
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000
EACH 0.000 0.00
55.00000 8.000 440.00
0350 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
(DELETED BY 105 DATED 12/8/08)
EACH 0.000 0.00
55.00000 0.000 0.00
0355 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) (DELETED BY 105 DATED 0.000 0.000
6/24/08)
LF 0.000 0.00
62.00000 0.000 0.00
0360 630-80380 *TRAFFIC CONE 150.000 150.000
EACH 0.000 0.00
6.00000 150.000 900.00
0365 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING (DELETED BY 105 DATED 6/24/08) 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 700-70016 F/A FUEL COST ADJUSTMENT 12,523.010 12,523.010
FA 0.000 0.00
1.00000 12,523.010 12,523.01
0385 700-70021 F/A ON-THE-JOB TRAINEE (DELETED BY 105 DATED 12/8/08) 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 0.000 0.000
DATED 12/8/08)
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 69,551.120 72,700.650
F A -3,149.530 -3,149.53
1.00000 69,551.120 69,551.12
0400 700-70028 F/A ESB PROGRAM (DELETED BY 105 DATED 6/24/08) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70070  F/A OBTAIN POWER AND PHONE 2,586.270 2,586.270
FA 0.000 0.00
1.00000 2,586.270 2,586.27
0425 630-80377 PORTABLE WATER FILLED BARRIER (TEMPORARY) 202.000 202.000
LF 0.000 0.00
62.00000 202.000 12,524.00
0430 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) WIDE LOAD 222.000 222.000
RESTRICTION SIGNS
SF 0.000 0.00
34.50000 222.000 7,659.00
0435 900-00006 ADDED ITEM (DOLLAR)/ REPAIR CRACKS IN CBC USING SIKA 536.460 536.460
123 PLUS
DOL 0.000 0.00
1.00000 536.460 536.46
0440 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT -200.000 -200.000
TRUCKS
DOL 0.000 0.00
1.00000 -200.000 -200.00
0445 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 607.950 607.950
TON 0.000 0.00
469.00000 607.950 285,128.55
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PCN: 16604-BID ESTIMATE RUN 09/01/2009
PROJECT: HB0132-017 ESTIMATE NO: 0012 14:43:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0450 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 641.910 641.800
TON 0.110 94.14
855.80000 641.910 549,346.58
0455 202-04002 CLEAN CULVERT 18.000 18.000
EACH 0.000 0.00
2,130.00000 18.000 38,340.00
0460 603-10120 12 INCH CORRUGATED STEEL PIPE 112.000 112.000
LF 0.000 0.00
62.00000 112.000 6,944.00
0465 609-60011 CURB TYPE 6 (SECTION M) 2,165.000 2,165.000
LF 0.000 0.00
7.95000 2,165.000 17,211.75
0470 615-00030 EMBANKMENT PROTECTOR TYPE 3 4.000 4.000
EACH 0.000 0.00
1,035.00000 4.000 4,140.00
0475 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ABC CLASS 6 - -11,970.720 -11,970.720
FAILING GRADATIONS
DOL 0.000 0.00
1.00000 -11,970.720 -11,970.72
0480 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES MOVED TO CAT 0400 0.000 0.000
DAY 0.000 0.00
3,240.00000 0.000 0.00
0485 411-10253 EMULSIFIED ASPHALT (CSS-1H) FOG COAT 4,231.000 4,231.000
GAL 0.000 0.00
5.60000 4,231.000 23,693.60
0495 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 96.000 96.000
HOUR 0.000 0.00
44.55000 96.000 4,276.80
0500 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) SKID 8.000 8.000
LOADER
HOUR 0.000 0.00

97.45000 8.000 779.60
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0505 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HMA (SAGEBRUSH -17,854.000 0.000
FOUND IN THE MIX)
DOL -17,854.000 -17,854.00
1.00000 -17,854.000 -17,854.00
CAT 0200 CURRENT AMT $ 4,771,570.68 $ -20,821.395S 4,771,570.68
CAT NO0400 CONSTRUCTION ENGINEERING
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
0420 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0490 700-70035 F/A LONG DISTANCE PHONE CHARGES 1,494.680 1,494.680
FA 0.000 0.00
1.00000 1,494.680 1,494.68
0510 620-00045 LIQUIDATED DAMAGES -5.000 -5.000
DAY 0.000 0.00
3,240.00000 -5.000 -16,200.00
CAT 0400 CURRENT AMT $ 5,394.68 $ 0.00$ 5,394.68
PROJECT TOTAL CURRENT AMT $ 4,776,965.36 $ -20,821.39 8 4,776,965.36




